



CENTER FOR ADVANCED AVIATION SYSTEM DEVELOPMENT (CAASD)

ASSAP MOPS Resource Requirements & Rationale for Deadline

MITRE/CAASD

Roxaneh Chamlou

Nov 7, 2006



Rationale behind March '08 Target Date


- **FAA is laying down the infrastructure for uplinking traffic and FIS-B information and is planning to deploy a system with initial operational capability in Fort Myers in July '08.**
- **Completion of equipment standards (ASAS MOPS) by March '08 for Segment 1 will**
 - **provide the basis for Technical Standard Order(s) for traffic information processing and CDTI displays.**
 - **support the FAA's National Program Office objectives of providing equipage incentives for airborne applications.**

Schedule*

	Sep-06	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08																
FAA Program Office Initiatives																																										
<i>NPRM Draft Complete</i>						▲																																				
<i>Release of NPRM</i>														▲																												
<i>Final Rule</i>																										▲																
RTCA/SC-186 Standards																																										
<i>ASA MOPS</i>	—————																																									
- ASSAP																																										
- CDTI																																										
<i>GSA MASPS</i>																																										
<i>TIS-B MASPS</i>																																										
FAA Aircraft Certification																																										
<i>TSO-CXXX (ASSAP/CDTI)</i>																											>>															
**TSO-C166X/C154X																																										
**AC 20-XXX (Installation)																																										
<i>AC 120-86 ASA</i>																																										

** If necessary

•Reference: “FAA Recommendations on Work Plans, Priorities and Schedule,” presented by Steve George to RTCA/SC-186, 28 September 2006



Steps

Steps	Status
Plenary approval on the development of standards and target date	Approved
Describe/document scope	Accomplished
Identify resource requirements	Under Discussion
Establish schedule baselines	Proposed
Establish writing tasking	Under Discussion
Identify risks & mitigation strategies	TBD
Communicate resource requirements to FAA program office	Planned for 11/9/06