

Proposed WG-3 / SG-1 Schedule for DO-260B Completion
as presented by Gary Furr

1. 13 – 15 January 2009 → Initial meeting in Phoenix AZ
2. 17 – 20 February 2009 → Joint meeting at Eurocontrol in Brussels
3. 31 March – 3 April 2009 → At RTCA in Washington DC (ending noon on Friday)
4. 4 – 8 May 2009 → At Chicago IL the week before RFG meeting also in Chicago
5. 15 – 19 June 2009 → At Eurocae in Paris the week before TSG meeting also in Paris
6. 20 – 24 July 2009 → At RTCA in Washington DC
7. 17 – 21 August 2009 → At Eurocontrol in Brussels
8. 31 August 2009 → Send FRAC/WC Draft of DO-260B to SC-186/Eurocae for comment
9. 5 – 8 October 2009 → At RTCA – Joint WG-3/SG-1 resolution of comments
10. 9 October 2009 → At RTCA – Joint Plenary to approve DO-260B/ED-102A
11. 26 October 2009 → Send Final copy of DO-260B for RTCA PMC / Eurocae approval
12. early December 2009 → RTCA PMC meeting for approval of DO-260B