



CENTER FOR ADVANCED AVIATION SYSTEM DEVELOPMENT (CAASD)

Ongoing ASSAP Subgroup Status Report

Roxaneh Chamlou

12-20-06



MOPS Progress (May - Dec)

- **Defined the scope of the MOPS**
 - Limit to the Basic and Intermediate ASA Applications (total five)
 - Need not include TQL/ACL inputs
- **Develop Strawman Functional Architecture**
- **Identified 43 technical issues**
 - addressed at various levels of resolution
- **Developed Outline of the MOPS**
 - Cross referenced with ASA MASPS requirements and discussion papers
 - Determined Availability and Writing Assignments for almost all sections
- **Developed MOPS Schedule**

- **Way Ahead:**
 - Continue Addressing Unresolved Technical Issues
 - Complete Writing Assignments
 - Coordinate with CDTI WG
 - Iterate Outline of MOPS
 - Iterate Schedule of MOPS