

Sign-up Sheet for ASAS MOPS

May 2, 2007

ASSAP MOPS Section Writing Responsibility

| Section | Level 1 | Level 2 | Level 3 | Level 4 | Status | Responsible | Projected Completed first draft | Planned 1 st review date | Status as of 5/2/07 |
|---------------------------------------|----------------------------|---------------------------------------|---------|---------|-----------------------|---------------|---------------------------------|-------------------------------------|---|
| 1 Purpose & Scope | 1.1 Intro | | | | Boilerplate | | | | |
| | 1.2 System Overview | | | | Almost complete | Chris Moody | May meeting | May meeting | GO |
| | 1.3 Operation Applications | | | | Almost complete | Chris Moody | May meeting | May meeting | GO |
| | 1.4 Intended Function | | | | Almost complete | Chris Moody | May meeting | May meeting | GO |
| | 1.5 Operational Goals | | | | Not sure if needed | Chris Moody | May meeting | May meeting | GO |
| | 1.6 Assumptions | | | | | Don, Ruy | May meeting | May meeting | On hold until more sections are written |
| | 1.7 Test Procedures | | | | Boilerplate | | | | |
| | 1.8 Definitions of Terms | | | | | Mike Callaham | July | July | Draft version – mostly MASPS |
| 2 Equipment Performance Reqmts & Test | 2.1 General Requirements | 2.1.1 – 2.1.7, 2.1.8 Design Assurance | | | Boilerplate, Complete | | May meeting | May | GO |

| Section | Level 1 | Level 2 | Level 3 | Level 4 | Status | Responsible | Projected Completed first draft | Planned 1 st review date | Status as of 5/2/07 |
|------------|------------------------|------------------------------|---------------------------------|---|--------|--|---|-------------------------------------|---------------------|
| Procedures | | 2.1.9 Performance monitoring | | | | | To be deleted | | Delete |
| | 2.2 ASSAP Requirements | 2.2.1 Introduction | | | | Larry / Randy S. | April telecon | April telecon | ? |
| | | 2.2.2 Requirements | 2.2.2.1 Input/Output | | | Tom Eich | July meeting | | |
| | | | 2.2.2.2 Surveillance Processing | 2.2.2.2.1 Source Level Track Generation | | APL/MTRE Mike C. Robert E. Chris M. Randy S. Larry B. Dean | Draft with TBDs for quantitative requirements for May meeting | May meeting | GO |
| | | | | 2.2.2.2.2 Inter-source Correlation | | TBD if section will remain | | | GO |
| | | | | 2.2.2.2.3 Best Source Selection | | TBD if section will remain | | | GO |
| | | | 2.2.2.4 Application Processing | 2.2.2.4.1 General Requirements | | Tom Eich | Structure for May | May meeting | ? |
| | | | | | | | | | |

| Section | Level 1 | Level 2 | Level 3 | Level 4 | Status | Responsible | Projected Completed first draft | Planned 1 st review date | Status as of 5/2/07 |
|---------|---|---------------------------------|--------------------|---|--------------|---|--|-------------------------------------|---------------------|
| | | | | 2.2.2.3.2 Application Specific Requirements | | EVacq -Don CD – Rober E. / Ganghuai Wang ASSA/FAR OA - Don Evappr – Robert E. | EV acq & ASSA FAROA Draft complete 3/29/07 May for CD / EvaAppr | May meeting | GO |
| | | | 2.2.2.4 Monitoring | | | Chris M. | May | May | GO |
| | 2.3 CDTI | | | | N/A | | | | |
| | 2.4 ASSAP Equipment Performance – Environmental Condition | 2.4.1 General Rqmnts | | | Boilerplate? | | | | |
| | | 2.4.x ASSAP Environmental Tests | | | | Don W. & Dave Thomas | May | May | |
| | | | | | N/A | | | | |
| | 2.5 CDTI Equipment Performance Environmental Conditions | | | | | | | | |
| | 2.6 ASSAP Equipment Test Procedures | | | | | Dave Thomas | | | |
| | 2.7 CDTI Equipment Test Procedures | | | | | | | | |

| Section | Level 1 | Level 2 | Level 3 | Level 4 | Status | Responsible | Projected Completed first draft | Planned 1 st review date | Status as of 5/2/07 |
|--|---------|---------|---------|---------|------------------------------------|--|---------------------------------|-------------------------------------|---------------------|
| 3. Installed Test Equipment Performance | | | | | How much if any of this is needed? | Dave/Don Interface checks between CDTI and ASSAP | | | |
| 4. Equipment Operational Performance Characteristics | | | | | How much if any of this is needed? | Dave/Don | | | |
| Appendix X – traceability to ASA MASPS | | | | | | Dean Miller | | | |
| Appendix X – algorithm appendix | | | | | | Robert Eftekari | | | |