



SC-186 Working Group 6 ADS-B & ASA MASPS Status

Presented to SC-186 Plenary

October 28, 2011

Dean Miller / Boeing
Rob Strain / MITRE

MASPS (DO-3xx) Status

- **Working to complete a FRAC draft for distribution to SC-186 by mid-December 2011 (title TBD)**
- **Draft document is about 80% complete**
- **October Teleconference and November meeting in Seattle**
- **Have tracked DO-317A changes**
- **Schedule Risk:**
 - US Congress is not helping with FAA furloughs (2 weeks and counting)
 - Significant work to integrate all sections, edit and prepare final drafts
- **Expect the Plenary will need to issue new WG-6 TOR for DO-3xxA (incorporating TSAA and FIM-S/DS)**

DO-3xx Schedule

- **FRAC draft to RTCA not later than 16 December 2011**
- **RTCA distributes week of 19 December for comments to be returned not later than 3 February 2012**
- **WG-6 Teleconference 15 February to review comments and make assignments for resolution**
- **WG-6 Meeting at TBD location 28-29 Feb & 1 March for discussing and integrating resolutions**
- **Attend RTCA SC-186 Plenary (recommend 15 or 16 March) for presentation of DO-3xx for approval**
- **Submittal to RTCA PMC for June meeting approval and publication**

Proposed ADS-B Document Structure

